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Category Name I&T Actionee Project 

Sub Category 

Subject Availability of Release A for Release B DAACs 

Description of Problem or Suggestion: 

Release A DAACs have IR-1 for advance I&T. Will Release A be available for Release B DAACs in the same manner as IR-1 for 
Release A DAACs. (it should be). If the answer is yes, that means an operable/testable Release A system including all relative 
COTS will be delivered to Release B DAACs. If the answer is No, the Project should provide other mechanisms to help the Release 
B DAACs to do the advance I&T. 

Originator’s Recommendation 

Make complete Release A (excluding H/W) available for all DAACs. 

GSFC Response by: Dan Marinelli GSFC Response Date 7/21/95 

At the present time the mission baseline doesn't include delivery of Release A capabilities (H/W or S/W) to ORNL, NSIDC, ASF, or 
JPL. This decision was made by ESDIS to maximize the utilizaton of the H/W budget by moving out in time the procurement of as 
much H/W as practical. There will be resources at LaRC, MSFC, GSFC, EDC and the ECS development facility that might be made 
available to support Release B DAAC advance I&T should a requirement be approved for such a capability. 

HAIS Response by: HAIS Schedule 

HAIS R. E. HAIS Response Date 

Status  Closed Date Closed 7 /26/95 Sponsor Blake 
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